
Monthly Summary Sheet for April 2003 
Gilbert and Mosley Project – Wichita, Kansas 

Plumes ABE Construction Activities 
CDM continued the Phase II (environmental education

building and plaza area) and Phase III (various site

improvements) construction activities in April 2003, and the 

groundwater treatment system continued to pump and treat 

large quantities of contaminated groundwater. The treatment 

building (shown to the right), environmental education

building (shown below), and other site improvements have 

been collectively named the “WATER Center” (Wichita Area 

Treatment, Education, Remediation Center), and a dedication 

ceremony with various City of Wichita, Kansas Department of Health and Environment (KDHE), CDM, and 


contractor staff was held on April 3, 2003. The Phase II 
construction efforts included various finishing efforts and the 
installation of architectural light fixtures in the exhibit area. The 
Phase III construction efforts included the fish observatory walls 
and overhead grating; the earthwork and liner installation for 
additional creek sections; numerous sidewalk sections; and 
various other items. The groundwater treatment system 
pumped and treated over 34 million gallons of contaminated 
groundwater during April 2003 for a total treated volume of 
approximately 147 million gallons. 

Anticipated May activities: The construction efforts for the various Phase III site improvement items (fish 
observatory and seating area, creek, berms, irrigation system, etc.) will continue, and the groundwater 
treatment system will continue to pump and treat approximately 1.2 million gallons of groundwater a day. 

Monitoring Activities 
CDM continued to prepare the First Quarter 2003 Site Monitoring Network report to present  data from 
143 groundwater/surface water samples and water level elevation data from 161 measuring points. CDM 
also continued the Plumes ABE treatment system performance monitoring with the collection of extraction 
well water level data and collection of samples from the extraction wells and the treatment system influent 
and effluent flows. KDHE staff conducted investigations and evaluations to determine the solution for the 
MTBE detected in the groundwater at several locations throughout the Gilbert and Mosley Site. 

Anticipated May activities:  CDM will begin the Second Quarter 2003 Site Monitoring Network 
sampling event. 

Source Area Activities 
CDM continued to prepare the draft source control measures reports for the Harcros (727 E. Osie Street) and 
Tri-State Central (724 E. Osie Street) source areas and for the South Washington and English (149 and 
157 S. Washington) source areas. 

Anticipated May activities:  CDM will continue the source area investigation work at the Harcros, Tri-State 
Central, and South Washington and English source areas with the final preparation of the source control 
measures reports. 
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